

Bath and North East Somerset SACRE – Development Plan (4 Dec 08) 2008/10

Priorities	Targets	Person Responsible	Cost 08/09	QCA Key Areas	Every Child Matters
A. To maintain and then develop the Agreed Syllabus.	i. Develop a new Agreed Syllabus, along with Somerset and North Somerset (SNS) SACRE		0	2,3,4,5	A, B, C, D, E
	ii. Make schools aware of the plan to change the Agreed Syllabus		0	2,3	A, B, C, D, E
B. To improve T&L of RE within the authority.	i. Put the resource boxes into more regular use in schools		£300	3,5	A, B, C, D, E
	ii. Organise training events that address needs raised in the survey (2007)		£4473	1,3,4,5	A, B, C, D, E
	iii. Deploy RSA to support local network of secondary STLs planning to implement the new national curriculum changes		0		A, B, C, D, E
	iv. Hold a county wide biennial RE Festival		£450	3,2,5	A, B, C, D, E
	v. Arrange Primary RE Cluster Meetings			2,3	A, B, C, D, E
C. To develop the capacity of SACRE to monitor provision for RE, the effectiveness of the Agreed Syllabus and standards of teaching and learning.	i. Fill the vacancies on the committee			2,5	A, B, C, D, E
	ii. Develop the capacity of SACRE members to participate in the work of the committee		£590	1,2,3,4,5	A, B, C, D, E
	iii. Introduce a cycle of ongoing regular monitoring of RE teaching and collective worship across the authority		£550	1,2,3,4,5	A, B, C, D, E
	iv. Inform/update schools regularly about local and national initiatives		£150	3,5	A, B, C, D, E
	v. Develop website		£200		
	v. Produce an Annual Report		£200	1,2,4,5	
Total:			£6913		

QCA Key Areas

1. Monitoring standards and quality of provision of RE
2. Management of SACRE and partnership with the LA and other key stakeholders
3. The effectiveness of the locally agreed syllabus
4. Monitoring Collective Worship
5. Contribution of the SACRE to the social and racial harmony agenda

Every Child Matters

- A. Be healthy
- B. Stay safe
- C. Enjoy and achieve
- D. Make a Positive contribution
- E. Achieve economic well-being

Priority A: To maintain and then develop the Agreed Syllabus.

Targets	Action	Report Date	Person Responsible	Cost	Date Completed
i. Develop a new Agreed Syllabus, along with Somerset and North Somerset (SNS) SACRE	a. Contact Dave Francis/Chair of SNS SACRE regarding the 'timeline' for reviewing and developing the new Agreed Syllabus	Jun 08	DC	£0	
	b. Find out cost of working with SNS to develop new syllabus and secure funding from LA	Jun 08	FW	£0	
	c. Investigate possibility of adopting/linking to SNS AMV website to provide more effective support for teachers in B&NES	Oct 08	FW	£0	
ii. Make school aware of the plan to change the Agreed Syllabus	a. Write to schools informing them and asking RE coordinators for what they'd want from the new syllabus	Mar 09	DC/LA	£0	
	b. Write to RE coordinators offering the opportunity to participate in the development of the new syllabus	Mar 09	DC/LA	£0	
Total:				£0	

Priority B: To improve Teaching & Learning of RE within the authority.

Targets	Action	Report Date	Person Responsible	Cost	Date Completed
i. Put the resource boxes into more regular use in schools	a. Seek admin support from LA to promote and advertise resource boxes	Jun 08	NB NB NB	£300	Mar 09
	b. Send information about the boxes into schools				
	c. Develop a programme of borrowing				
ii. Organise training events that address needs raised in the survey (2007)	a. Nationally recognised trainer to be costed for two days training (1 primary, 1 secondary)	Feb 08	DC	£0	July 08
	aa. Offer 2 days training as above	Oct 08	DC	<u>£1947</u>	Oct 08
	b. Seek LA admin support to encourage teachers to attend training events	Jun 08	FW/DC	£0	On going
	c. Continue to 'fund' training and development teacher to inform SACRE about relevant initiatives and opportunities	Ongoing	SACRE	<u>£1200</u> <u>£1300</u>	Mar 09
	d. Complete the 'Linking Faith Communities with RE Teachers' project, then make the resources available to schools.	Mar 08	JO'H	<u>£26</u>	July 08
	e.. Discuss ongoing similar projects for SACRE	Oct 08	FW	£0	July 2010
iii. Deploy RSA to support local network of secondary STLs planning to implement the new national curriculum changes	a. Contact National Subject Leader regarding the availability of Regional Subject Advisor	Dec 08	DC	£0	Sept 08
	b. Liaise with Peter Spain (LA) to arrange RSA to lead STL training event		DC	£0	Dec 08
iv. Hold a county wide biennial RE Festival	a. Organise a meeting for interested parties to put together a proposal – Keith Ward Lecture £250	Oct 08	CH	£450	Jul 2010
v. Arrange Primary RE Cluster Meetings	a. Liaise with Peter Spain (LA) to investigate potential for the meeting	Jun 08	DC	£0	Sept 08
	b. Assign time at training events for communication between RE teachers.	Ongoing	DC	£0	Mar 09
				Total:	£5223

Priority C: To develop the profile and membership of SACRE.

Targets	Action	Report Date	Person Responsible	Cost	Date Completed
i. Fill the vacancies on the committee	a. Advertise the vacant posts in relevant places	Oct 08	FW	£0	
	b. Produce and distribute role descriptions to all members				
ii. Develop the capacity of SACRE members to participate in the work of the committee inc. monitoring provision	a. Research training available for SACRE members	Oct 08	DC	£0	
	b. Send delegates to Annual SACRE Conference	Jan 09	SACRE	£180	
	c. Every lay member of SACRE to visit a school by invitation to see examples of good practice.	Oct 08		£410	
iii. Introduce a cycle of ongoing regular monitoring of RE teaching and collective worship across the authority	a. Pilot ½ day monitoring visits	Oct 08	FW/RB	£450	
	b. Put together a plan for ongoing monitoring	Jan 08	SACRE	£100	
iv. Inform/update schools regularly about local and national initiatives	a. Produce a termly newsletter for schools/shareholders	Oct 08	DC	£150	
	b. Publish this newsletter to SACRE website				
v. Maintain SACRE website	Consider asking N Somerset or Somerset to take-over management of Website for an annual fee + maintenance to Melchior			£200	
vi. Produce an Annual Report	a. Gather evidence and present to SACRE	Nov 08	FW/DC	£200	
	b. Distribute to relevant parties	Jan 09	FW		
				Total:	£1690